



December 6, 2022

# Capital Grid ANC 6E Update

# Construction Update

# Construction Activities

## Completed Activities

- Site Preparation
- Excavation
- Foundations
- Structure
- Precast



## Upcoming Activities


- Equipment Deliveries
- Interior Walls
- HVAC, Plumbing, Electrical
- Underground Utilities



# Coordinated Construction

# Coordinated Distribution Construction


**Mt. Vernon  
Distribution Feeders  
Limits of excavation  
and construction.**



## Construction Schedule

- Construction scheduled for February 2022 – January 2023
- All restoration will be complete by December 2022 (weather permitting)
- Door hangers will be placed on resident doors
- Continued coordination activity with other utilities and with Walker Jones Education Campus

# Transmission Construction



- **Yellow Line**-Construction likely to begin Summer 2023 upon redesign approval
- **Purple Line**- Completed Restoration

# Stakeholder Engagement

# Stakeholder Engagement

Pepco held meetings with stakeholders including ANC, MOCRS, residents, property managers, churches, business organizations, and community events:

- 8/11/2022 – School Supply Giveaway Golden Rule Apartments
- 8/18/22 School Supply Giveaway at Plaza West Apartments
- 8/19/22 School Supply Giveaway at The SeVerna on K
- 11/22/22 – Thanksgiving Turkey Drive at The SeVerna on K, Golden Rule Plaza, Golden Rule Apartment, and Plaza West

Pepco has engaged has ongoing engagement with stakeholders including:

- Walker-Jones Education Campus
- MT Vernon CID
- ANC 6E
- DDOT



# Stakeholder Engagement Commitments

We are committed to:

- Creating awareness among our local and federal partners
- Maintaining a close working relationship with residents and businesses through all project phases
- Receiving input from affected neighbors through community meetings and presentations
- Providing project information and updates including construction locations and hours
- Sharing information via project website, listservs, etc.
  - Phone: 1-833-CAP-GRID (227-4743)
  - Online: [www.pepco.com/CapitalGrid](http://www.pepco.com/CapitalGrid)
  - Email: [CapitalGrid@Pepco.com](mailto:CapitalGrid@Pepco.com)



CAPITAL GRID PROJECT

**ED MEDLEY / PETER EGE**  
Site Contact

202-743-4030  
PEPCO-MTVERNONSUBSTATION  
[@smootbuilds.com](mailto:@smootbuilds.com)  
[pepco.com/CapitalGrid](http://pepco.com/CapitalGrid)

Capital Grid  
Mount Vernon  
Substation  
Site Contacts



CAPITAL GRID PROJECT

**SHAMYRA EDMONDS**  
Community Relations Coordinator

202-643-3148  
[sedmonds@cwsons.com](mailto:sedmonds@cwsons.com)  
[pepco.com/CapitalGrid](http://pepco.com/CapitalGrid)

Capital Grid  
Transmission Line  
Dedicated CRC



# Thank you